Technical Architecture
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Technical Architecture
Hardware/software ready at development sites
Development hardware/software ready
Hardware/software ready at production site (VDC)
Production hardware/software ready
Testing at the VDC
Deployment
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Technical Architecture

Duraton |  Start |  Finish  |[Predecessors |Resource Names
140 days  Mon 3/20/00 Mon 10/2/00
41 days'  Mon 3/20/00  Mon 5/15/00 Education,AC,VDC,E
Odays Mon5/15/00  Mon 5/15/00 |2 Education,AC,VDC,E:
79 days Tue 5/16/00 Sun 9/3/00 '3 Education,AC,VDC,E:
0 days Sun 9/3/00 Sun 9/3/00 |4 Education,AC,VDC,E:
20 days Mon 9/4/00 Fri 9/29/00
Odays Mon 10/2/00  Mon 10/2/00 AC,Education,vVDC
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